

AUTOMATION PROPOSAL

Project Synapse: Enterprise-Wide n8n Workflow Orchestration

A Technical Proposal for Fair-Code Automation, Multi-App Integration, and System Synchronization

PREPARED FOR: VP of IT Infrastructure & Operations, Sterling FinTech Corp

PREPARED BY: DevOps & Business Process Automation Group

DATE: July 10, 2026

VERSION: 1.1 (Final Evaluation)

1. EXECUTIVE SUMMARY

Sterling FinTech Corp utilizes over 30 separate SaaS applications across finance, customer success, marketing, and operations. Because these platforms run in complete isolation, employees spend an average of 14 hours per week manually copy-pasting customer profiles, syncing CRM records, and running bulk csv updates, leading to operational data latency and clerical entry anomalies.

Project Synapse introduces a secure, node-based enterprise automation platform utilizing a self-hosted **n8n** instance. By deploying n8n inside our secure private infrastructure, we can transition away from restrictive, expensive third-party automation tools (such as Zapier) to construct high-volume, programmatic, conditional workflows that bridge our internal relational databases directly to our cloud productivity tools.

Core Efficiency Benchmarks

- Automate 45+ multi-step inter-departmental routines, freeing up an estimated 1,200 administrative hours monthly.
- Eliminate custom backend integration maintenance overhead by shifting to n8n's visual node-graph architecture.
- Ensure strict security compliance by choosing self-hosted node orchestration over public data processing aggregators.

2. OPERATIONAL FRICTION & CORE OPPORTUNITIES

Modern data synchronization demands present three specific friction points across Sterling FinTech's existing landscape:

- **API Scaling Boundaries & Fees:** Prohibitive per-task billing limits on legacy web automation systems cap operational growth, punishing high-throughput data loops with escalating costs.
- **Complex Multi-Branch Logic Errors:** Basic webhooks fail when processing conditional loops, multi-tier approval matrix branches, or fallback error pathways.
- **Data Residency Hazards:** Regulated customer information cannot legally exit our network layer to sit on third-party public cloud automation backends.

3. TARGET N8N ARCHITECTURE BLUEPRINT

The self-hosted deployment architecture ensures high throughput and full data governance.

3.1 Private Instance Deployment (Docker & Kubernetes)

n8n will be deployed in a high-availability configuration inside our secure cloud virtual network using Docker containers orchestrated by Kubernetes. A persistent PostgreSQL database cluster will handle pipeline state history, execution data, and encryption token management securely.

3.2 Custom Code Node & Webhook Gateways

Where pre-built community nodes are absent, n8n’s internal **Code Node (JavaScript/TypeScript)** will ingest and parse custom structures directly at execution speeds. Scalable webhook triggers will act as localized microservice routes, awaiting internal triggers to fire instantaneous downstream workflows.

4. IMPLEMENTATION PIPELINE & SPRINT ROADMAPS

The initialization and migration layout spans an agile 10-week timeline, prioritizing high-value cross-system integrations first.

Phase Block	Automation Targets	Core Deliverables	Timeline
Phase 1	Cluster Setup & Auth Keys	Kubernetes container cluster setup, environment variable security, API credentials onboarding.	Weeks 1–2
Phase 2	Core Operational Pipes	CRM-to-Billing engine automation, Webhook setups, custom fallback error handling.	Weeks 3–5
Phase 3	Advanced Code Extension	JavaScript-based data normalizations, multi-branch array parsers, legacy ERP API bridges.	Weeks 6–7
Phase 4	Load Evaluation & Limits	Concurrency queue checks, queue worker configurations under peak task conditions.	Weeks 8–9
Phase 5	Production Cutover	Live traffic routing, logging configurations, citizen developer training workshops.	Week 10

5. INVESTMENT SUMMARY & OPERATIONAL COST CONTRAST

Self-hosting n8n shifts budgeting away from variable, unpredictable cloud execution usage billing toward predictable, linear engineering assets.

Resource Assignment	Engineering Task Context	Budget Allocation
Instance Deployment & Devops	Kubernetes Cluster Setup, Secure Database Architecture, Secrets Vault Links	\$25,000
Workflow Engineering	Mapping 45 Multi-Step Workflows, Building Custom JS Code Node Transformations	\$45,000
Platform Infrastructure Compute	AWS Dedicated Nodes, Redundant Storage, High-Volume Data Sinks (Estimated 1 Year)	\$8,000
Internal Training & Governance	Documenting custom nodes, access control policy setup, training internal developers	\$12,000
Total Project Budget		\$90,000

6. ERROR HANDLING, RETRIES & DATA GOVERNANCE

To prevent processing crashes from interrupting business-critical data pipelines, the environment incorporates architectural failsafes:

- **Automated Retry with Exponential Backoff:** Any network timeout event triggered by downstream SaaS platforms forces the n8n execution node to pause and systematically retry the execution block over escalating periods.
- **Dead-Letter Queue Alerting:** If a task block explicitly fails after 5 sequential programmatic retries, n8n isolates the error context payloads and routes immediate alert variables into internal Slack support rooms via unified error triggers.